



ELECTRICAL DESIGN GROUP

ELECTRICAL BUILDING SERVICES CONSULTANTS

P.O. Box 15, SHERWOOD Q. 4075

Phone: (07) 3278 4375

Website: www.edg.net.au Email: brisbane@edg.net.au

C3294a - LLEWELLYN MOTORS SPRINGFIELD - LOT 32

C3294a-0001(3).xls

ELECTRICAL SERVICES CONTRACT DOCUMENT SCHEDULE

REVISION 3 - 22 JULY 2025

ISSUING INFORMATION				DATE OF ISSUE							
	DAY	07	28	14	24	16	30	19	22		
	MONTH	11	11	02	02	05	05	06	07		
	YEAR	24	24	25	25	25	25	25	25		
REASON FOR ISSUE				P	50D	80D	80D	C	C	C	C
A = APPROVAL				C = CONSTRUCTION				D = % DEVELOPED AS NOTED			
				P = PRELIMINARY				T = TENDER			

DISTRIBUTION	NUMBER OF COPIES							
WWW.EDG.NET.AU	1E	1E	1E	1E	1E	1E	1E	1E
ROHRIG CONSTRUCTIONS	1E	1E	1E	1E	1E	1E	1E	1E
P = PRINT								
T = TRACING								
D = DISC								
E = EMAIL								
F = FAX								

DOCUMENTS		REVISION									
C3294a-E01.dwg	LEGEND & DETAILS	A	B	D	E	F	1		2		
C3294a-E02.dwg	NOTES	A	B	C	D	E	1				
C3294a-E03.dwg	SITE PLAN	A	B	C	D	E	1		2		
C3294a-E04.dwg	GROUND LEVEL FLOOR PLAN	A	B	C	D	E	1		2		
C3294a-E05.dwg	GROUND LEVEL REFLECTED CEILING PLAN	A	B	C	D	E	1				
C3294a-E06.dwg	MEZZANINE LEVEL FLOOR & CEILING PLANS	A	B	C	D	E	1				
C3294a-E07.dwg	ROOF PLAN & ELEVATIONS	A	B	C	D	E	1	2			
C3294a-E08.dwg	POWER & LIGHTING CONTROL SCHEMATICS	A	B	D		E	1				
C3294a-EN01.dwg	ENERGEX SUBSTATION SITE PLAN & DETAILS	A	B	E			1				
C3294a-EN02.dwg	ENERGEX SUBSTATION STANDARD DETAILS	A	B	E			1				
C3294a-EN03.dwg	ENERGEX SUBSTATION STANDARD NOTES	A	B	E			1				
C3294a-0001.xls	CONTRACT DOCUMENT SCHEDULE	A	B	C	D	E	1	2	3		
C3294a-0002.xls	EQUIPMENT SCHEDULE	A	B	C	D	E	1				
C3294a-0004.xls	DISTRIBUTION BOARD DB-B SCHEDULE	A				B	1	2	3		