



ELECTRICAL DESIGN GROUP

ELECTRICAL BUILDING SERVICES CONSULTANTS

P.O. Box 15, SHERWOOD Q. 4075

Phone: (07) 3278 4375

Website: www.edg.net.au Email: brisbane@edg.net.au

C3294a - LLEWELLYN MOTORS SPRINGFIELD - LOT 32

C3294a-0001(7).xls

ELECTRICAL SERVICES CONTRACT DOCUMENT SCHEDULE

REVISION 7 - 13 JULY 2026

ISSUING INFORMATION				DATE OF ISSUE							
	DAY		05	17	13						
	MONTH		02	02	07						
	YEAR		26	26	26						
REASON FOR ISSUE				C	C	AC					
A = APPROVAL C = CONSTRUCTION D = % DEVELOPED AS NOTED AC = AS CONSTRUCTED T = TENDER											

DISTRIBUTION				NUMBER OF COPIES							
WWW.EDG.NET.AU				1E	1E	1E					
ROHRIG CONSTRUCTIONS				1E	1E						
WFM ELECTRICAL						1E					
P = PRINT T = TRACING D = DISC E = EMAIL F = FAX											

DOCUMENTS		REVISION									
C3294a-E01.dwg	LEGEND & DETAILS	2			3						
C3294a-E02.dwg	NOTES	1			2						
C3294a-E03.dwg	SITE PLAN	2			3						
C3294a-E04.dwg	GROUND LEVEL FLOOR PLAN	2	3		4						
C3294a-E05.dwg	GROUND LEVEL REFLECTED CEILING PLAN	2	3		4						
C3294a-E06.dwg	MEZZANINE LEVEL FLOOR & CEILING PLANS	1			2						
C3294a-E07.dwg	ROOF PLAN & ELEVATIONS	2			3						
C3294a-E08.dwg	POWER & LIGHTING CONTROL SCHEMATICS	1			2						
C3294a-EN01.dwg	ENERGEX SUBSTATION SITE PLAN & DETAILS	1			2						
C3294a-EN02.dwg	ENERGEX SUBSTATION STANDARD DETAILS	1			2						
C3294a-EN03.dwg	ENERGEX SUBSTATION STANDARD NOTES	1			2						
C3294a-0004.pdf	RAPID LED LIGHT FITTING SCHEDULE				2						
C3294a-0001.xls	CONTRACT DOCUMENT SCHEDULE	4	5	6	7						
C3294a-0002.xls	EQUIPMENT SCHEDULE	1	2								
C3294a-0004.xls	DISTRIBUTION BOARD DB-B SCHEDULE	3	4	5							